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Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of suspender ropes into suspender brackets.
- Installation of load transfer (LT) jacking brackets.
- Installation of LT access platforms.

I was inspecting Gary Anderson’s crew & Aaron Kent’s crew on installation of suspender ropes into the
suspender brackets & installation of LT jacking brackets. See below for details & a list of labor for these
crews. Others (Sami Daouk, V. Altimarano) were inspecting the installation of jacking brackets & access
platforms by other crews. See their diaries for details on that work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.
- From 07:15 until 08:00, Gary’s crew was installing the suspender sockets into the suspender bracket at
PP54S.
- Throughout the entire shift, Aaron’s crew was installing jacking brackets at PPs 52S, 54S, 58S, & 62S.
They were coming along behind Gary’s crew & installing the remainder of the jacking brackets & rods.
- From 08:00 until 10:50, Gary’s crew was installing the upper beam of the jacking bracket onto the friction
clamps & then installing the suspender sockets into the suspender bracket at PP58S.
- From 08:30 until 09:30, ABF (James Sturgeon’s crew) performed a demonstration of the installation of
the suspender clamps which are attached just above the suspender rope zinc buttons. The cast zinc
horseshoe-shaped piece of the clamp was a very tight fit around the suspender rope. They installed one
half of the clamp, & then when they were removing the clamp from the suspender rope, the cast zinc
horseshoe shaped pice detached from the clamp. See attached photo. At this point, they stopped the
demonstration, & plan to continue it later in the warehouse.
- From 10:50 until 14:00, Gary’s crew was installing the upper beam of the jacking bracket onto the friction
clamps & then installing the suspender sockets into the suspender bracket at PP62S.
- From 14:00 until 15:30, Gary’s crew was installing the upper beam of the jacking bracket onto the friction
clamps at PP66S.
- From 15:30 until the end of the shift, Gary’s crew was installing the upper beam of the jacking bracket
onto the friction clamps at PP70S.
- At 17:00, I left the bridge.
- From 17:10 until 17:30, I started the review of ABF Submittal 2694R00, Erection Plan (Cable) - Load
Transfer Plan. Also, I spoke with Warren Collins & Roman Granados about some of the details of the
submittal.
- From 17:30 until 17:50, I wrote my diary for the day, & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 332 Date: 02-Jul-2012 Monday

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00

Attachment

Suspender clamp after the demonstration with detached zinc cast
piece
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